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Phase IV Completed 1999 Planned for 2002 CP approval by Nov 30 2001

15S Completed 1999 Planned for 2002 CP approval by Nov 30 2001

16S Completed 2000 Planned for 2003 CP approval by Nov 30 2002

17 Planned for 2002 Planned for 2004
Initial fill approval by Nov 30 2001,
CP approval by Nov 30 2003

Other Status Closure Notes

Wastewater Treatment Unit Decon Planned 2001 Waiting on CP approval

Slag Pit Sump Interim plan completed1999 Planned 2001 CP notice and comments

AFM Wash Station Planned 2001 CP notice and comments

Drum Storage Area Planned 2001 CP notice and comments
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